Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name: US Cellular

For period: July 2001

Prepared by: Aston Cole

Request Proj./Actual | Phase | Request Proj./Actual [ Phase Il Deployment
PSAP Date Phase || Phasel* | Solution | Date Phase Il | Phase Il * | Solution Status

Albemarle Emergency
Communication Center 04/10/97 8/2/2000 NCAS 6/21/2001 Complete
Albemarle Fire
Department 04/10/97 8/2/2000 NCAS 6/21/2001 Complete
Bedford County Sheriff's
Office 02/03/00 unknown| NCAS None PSAP not ready
Franklin County
Communications Center 07/31/00 unknown| NCAS None Not approved for deployment by CMRS Board
City of Galax Police
Department 10/26/99 unknown| NCAS None Sprint to move on-site ALI
Grayson County Sheriff 10/26/99 unknown| NCAS None Secondary PSAP-no deployment
Martinsville/Henry County
911 Communications No facilities available between MTSO & Sprint.
Center 10/07/99 7/30/2001| NCAS None Trunks delayed until 11/01
City of Lynchburg 911 07/07/99 1/5/2001| NCAS None Complete
Christianburg Police
Department (Montgomery
County) 03/08/01 unknown| NCAS None PSAP not ready
Roanoke City
Communications
Department 01/16/01 unknown| NCAS None PSAP not ready
Roanoke County Police
Department 02/02/01 unknown| NCAS None PSAP not ready
Rockbridge County
Sheriff's Department 03/29/00 7/30/2001| NCAS None Waiting trunk installation
Salem City Police Trunks on order as of 8/28 Tentative switch
Department 11/30/00 unknown| NCAS None cutover 10/26




Shenandoah County
Sheriff's Office

07/07/99

N/A

NCAS

None

No Coverage




